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Deliverables Submitted: The following Deliverables have been submitted in this 
quarter:  

• BESS performance report #1  

• Data files corresponding to the BESS report  

Budget: The project remains completable under existing grant funds. 

Schedule Status: Project continues to move forward with the data collection and 
analysis.  

Percent Complete: 85%  

 

Milestone Task Deliverables Status 

  
1 

Complete site design 

System one-line, site 
agreement, instrumentation 
plan 

 
100% Complete 

 

  
2 

Battery shelter 
procurement 

 
 

100% Complete 

  
3 

Factory acceptance testing 
Acceptance results report  

 
100% complete 

 
4 

 
Procure remaining 
equipment 

 
 

100% complete 

  
5 

 
Deliver materials to site 

  
 

99% complete 

  
6 

Install instrumentation and 
collect baseline data 

  
 

In progress 

  
7 

Installation and 
commissioning 

Commissioning report  
 

95% 

 
8 

Long term system 
monitoring 

  
In progress 

 
9 

Economic analysis 
Economic analysis 

In progress 

 
10 

 
System modeling 

Modeling summary report 
 

In progress 

 
11 

Data evaluation and draft 
project report 

Draft project report  
 

 12 Final project report Final report         

 

 

Work Progress: The following site work occurred: 

•  BESS commissioning continued including diesels off at the powerhouse. Data 
and supplemental BESS performance report submitted for time periods 11-1-15 
thru 11-15-14. This period of time included 8 diesels off events.  



 

 

• The Continued process of stabilizing the diesel gen sets at Kwig Power plant has 
significantly effected the BESS usage this quarter. 

Additional Site activities  

• Generator #3 and #2 in the powerhouse went down for maintenance from 11-15-
14  until 1-13-15. This stopped all wind power integration. The two remaining 
gensets in the powerhouse do not integrate with the wind because of their size 
and antiquity. Commissioning on the BESS was halted until the powerhouse was 
stabilized.  

• Future work: The final phase of Commissioning continues on the BESS system. 
This phase is wind event dependent to confirm PLC logic. Data collection 
continues. Data reporting templates are being developed. 

  
 
 
 
 
 
 
 
 
 
 
 
 
                                                        
 
 
 
 
 
 
 
 
 
 
 
 
 
 


